



Project:	<i>[Project Name]</i>	Activity Duration Control Sheet			
Sub-Project or Phase:	<i>[Sub-Project or Phase]</i>				
Client:	<i>[Client]</i>	Project Mngr.:	<i>[Proj. Mngr.]</i>	Printed on:	<i>21/01/2017</i>
Client's Representative:	<i>[Client's Representative]</i>			Recorded by:	<i>[Author]</i>
Contractor:	<i>[Contractor]</i>	Work Package: <i>[Work Package Description]</i>			
Sub-Contractor:					

A	B	Planned			Actual			Difference	Remarks
		Start	Finish	Duration	Start	Finish	Duration		
		C	D	E	F	G	H		
0001	Excavate footings no. 1 - 15	01/01/2015	05/01/2015	5	02/01/2015	06/01/2015	5	0	
0002	Pour blinding concrete footings no. 1 - 15	06/01/2015	09/01/2015	4	06/01/2015	07/01/2015	2	-2	
0003	Install reinforcement footings no. 1- 15	13/01/2015	17/01/2015	5	12/01/2015		741	736	
0004									

Total: 734 days lost